
Naval Station Treasure Island
Navy Field Schedule

January 2016 - June 2016

Item Activity and Investigation Area Navy RPM
(Contractor) Complete

Start: 05/12/15 Chris Yantos
Finish: 06/07/16 (CB&I)

Start: 07/13/15 Mukesh Mehta
Finish: 07/12/16 (Trevet)

Start: 02/24/16 Louie Cardinale
Finish: 04/28/16 (CB&I)

Start: 12/07/15 Kimberly Noble
Finish: 02/28/16 (CB&I)
Start: 03/01/16 Louie Cardinale

Finish: 03/22/16 (TBD)

Abbreviations:
 Field work is complete
RPM Remedial project manager
TBD To be determined

Site 24

2 Data Gaps Investigation

Other

Site 31

3 Final Status Survey - Additional Field Work

1 Phase III Non-Time Critical Removal Action

Field Dates

Site 12

Grey shading indicates field activities are complete.

Yellow shading indicates field activities that will start 
or finish within the next 30 days.

4 Historic Avenue N Storm Drain Removal

5 Basewide Groundwater Monitoring
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